

Nick Smith Centre Arena Revitalization Update

Patrick Foley, Engineering Officer, Facilities & Assets

Graeme Ivory, Director of Recreation

Meeting Date: July 14, 2025




Background

☐ Aug. 2, 2023 – Award of Design services to Architecture 49 ☐ Oct. 23, 2023 – Council design selection ☐ July 22, 2024 — Award of construction scope to Frecon □ Nov. 12, 2024 – Arena Sponsorship & Advertising **Opportunities** ☐ Feb. 24, 2025 — Public Space Uses ☐ June 23, 2025 — Lease of Meeting Room to Arnprior **Packers**



Glenn Arthur Arena





Bert Hall Arena





Engagement & Transparency





NSC Update June 19th, 2025

Town of Amprior • 13 views • 1 day ago



NSC Update - May 26, 2025

Town of Amprior • 367 views • 1 month ago



Walk Through the NSC!

Town of Amprior • 846 views • 2 months ago



Week 1 NSC Arena Revitalization Project

Town of Arnprior • 1K views • 4 months ago

Nick Smith Centre Arena Revitalization

ARNPRIOR

The Town of Amprior is implementing an arena revitalization project to complete required replacement of the aging infrastructure, improve accessibility and create new meeting and storage spaces. Staff consulted with representatives of Amprior Minor Hockey Association (AMHA), Amprior McNab Ringette Association (AMHA), Amprior Figure Skating Club (AFSC), Amprior Packers and the Amprior Rivermen in September of 2023 to record user group wants and needs during the initial planning of this project. Town Council was provided 4 options and the current design was selected as being the best value for the Nick Smith Centre.

The current projected construction windows where ice time will be unavailable are:

- . Glenn Arthur Arena: February 17, 2025-September 8, 2025
- Bert Hall Arena: March 17, 2025 October 14, 2025

Fan for Life

Don't miss your opportunity to buy a seat. The NSC Arena Revitalization is a transformative community project and now you can become a part of it! In support of the Nick Smith Centre Arena Revitalization Project, individuals, families, local sport associations, community organizations and businesses are invited to leave their legacy by sponsoring one of the 1070 arena seats. Your name, logo, message or artwork could become permanently printed onto a seat on the arena spectator stands for a one time fee.

Learn more

Become a Fan for Life at the Nick Smith Centre

Scope

- Two (2) indoor concrete arena pads including associated refrigeration piping, drainage and essential equipment
- . Concrete surfaces leading to and from the Ice Machine garage including drainage.
- · Arena boards (accessibility improvements), glass, netting
- Arena spectator stands (accessibility improvements)
- Arena rubber flooring
- · Scraping and recoating of roof trusses
- · Audience comfort heating retrofits
- Meeting rooms and public viewing merranine (accessibility improvements)

PROJECT TIMELINE

Design Scope Request for Proposal (RFP) May - July 2023

Council Awards design services to Architecture 49 August 2, 2023

Options presented to Town Council and current design chosen by Council October 23, 2023

Construction scope Request for Tender (RFT)

Award of Construction to Frecon Construction Limited July 22, 2024

June - July 2024


Report to Council - Arena Sponsorship and Advertising Opportunities Navember 12, 2024

Glenn Arthur Arena Under Construction February 17, 2025-September, 2025

Report to Council - Public Space Use February 24, 2025

Bert Hall Arena Under Construction

4





Timeline

Design Award August 2, 2023



Design Selection October 23, 2023



Construction Award July 22, 2024



Arena B Construction End Sept. 15, 2025



Arena A
Construction Start
March 17, 2025



Arena B Construction Start Feb. 17, 2025



Substantial Completion Oct. 19, 2025



CSRIF Grant

 The Province of Ontario announced on July 9 that the Town of Arnprior would receive \$1M in funding through the Community Sport and Recreation Infrastructure Fund. MPP Billy Denault was on hand to make the announcement alongside Council



 The grant application was made in September 2024 following a pair of delegations at ROMA (January 2024) and AMO (August 2024).



Financial

Remaining Contingency	\$	350,610.23	(55%)
Surplus Sale Revenue	\$	28,512.48	
Fan For Life Revenue	\$	23,995.89	
Less: Scoreboards	\$(52,598.75)	
Less: Current Commitments	\$(289,675.07)	
Total Contingency	\$	640,375.68	

Note that additional extras are anticipated and the market remains to be turbulent



Proposed Projects


Changeroom hallway flooring Sound system Meeting Room Furniture **Proposed Project Costs** \$ 45,000

\$ 30,000

\$ 20,000

\$ 95,000







Recommendations

- That Council accept Arena Revitalization Update Report 25-07-14-03 as information, and;
- That Council approve a budget of \$95,000 funded from the Capital Expenditure Reserve Fund to complete a new project, with a scope that includes: additional rubber flooring, furniture for new office and meeting spaces, and Bert Hall Arena sound system.

Questions?



· WHERE THE RIVERS MEET ·